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The introduction of the National Disability Insurance Scheme (NDIS) is an 

extensive restructuring of the disability support system in Australia. In the 

past, most disability services were funded by government through block 

funding to service provider organisations. Under the NDIS, access to services 

will instead be through information and referral, short-term intervention 

supports, or an individualised funding package provided to a person with 

disability to make choices about which services best meet their needs. 

Through the package, reasonable and necessary supports will be provided to 

people with disability for early intervention and social and economic 

participation.  

As part of the disability service system, early childhood intervention (ECI) will 

be provided through the NDIS. In the ECI context, children with disability and 

their families will receive support through information and referral, short-term 

intervention supports, or through individualised funding and personalised, 

trans-disciplinary services.  

While under trial since July 2013, the NDIS began its full roll out in New 

South Wales (NSW) and around Australia on 1 July, 2016. In February 2016, 

the National Disability Insurance Agency (NDIA) announced its Early 

Childhood Early Intervention (ECEI) approach. The NDIS ECEI approach will 

help all children with developmental delay or disability and their families to 

achieve better long-term outcomes through support services in their local 

community, regardless of diagnosis.  

In October 2016, the NDIA announced that it had worked collaboratively with 

the NSW Government and Early Childhood Intervention Australia (ECIA) 

NSW/ACT to determine a transitional approach to the implementation of the 

ECEI approach in NSW. This transitional approach means that until June 

2018, current NSW Early Childhood Intervention (ECI) providers who provide 

supports consistent with elements of the NDIA's ECEI approach will be 

contracted through the NSW Government.  

These providers will continue to deliver early childhood intervention, referral 

and information support to families. They will also develop and recommend 

reasonable and necessary supports to be funded under the NDIS. This aims 

to retain referral pathways, maintain capacity for short-term support and 
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information provision, minimise disruption to children and families, and 

support the transition of ECI to the NDIS.  

The ECI sector is therefore currently in transition to the full NDIS, with the 

arrangements for the ECEI approach forming a key part of the transition. The 

transition to the NDIS full scheme requires families to make new choices 

about which services best meet their child’s needs. It also requires ECI 

service providers to begin to deliver services under the NDIS, using its core 

approaches of maximising choice and control and individualised service 

provision.   

The quality of the transition to the NDIS has important implications for 

children, families and ECI service providers. Previous research in the Hunter 

region (an NDIS trial site), and the Nepean Blue Mountains (an early roll out 

site), indicates key transitional issues as ECI service provision moves to the 

NDIS (Meltzer et al. 2016). These issues can include managing the service 

level provided to children and families with different entry points to the NDIS 

or different service entitlements; managing a renewed focus on trans-

disciplinary collaboration, often with new providers in the market; and learning 

how to fund different types of work, as well as cancellations, under a billable-

hours system (Meltzer et al. 2016). In the Nepean Blue Mountains, where the 

NDIA’s ECEI approach was first implemented before its national roll out, ECI 

service providers found this approach useful for enabling them to continue to 

provide services to children who might not access NDIS individualised 

packages. They felt it was one of the key aspects of policy that eased the 

transition (Meltzer et al. 2016).  

In this context, there is a need to further understand what happens as more 

children, families and ECI service providers shift to the NDIS, what 

transitional issues they experience, and how these issues can best be 

addressed. It is important to understand the benefits, challenges and 

unintended consequences that different groups of families and providers may 

be experiencing over time. While some study of these issues has taken place 

as the NDIS has been trialled and in the early roll out phase, there is a need 

for more thorough study of the transition as the full roll out takes place 

(including the ECEI approach). This will ensure a range of key transitional 

issues can be identified and addressed as the roll out occurs, in order to best 

achieve good practice ECI for children and families, and innovation and 

sustainability for ECI service types.  

There is also a need for research into how different groups experience the 

transition. Families will have different levels of experience of the NDIS and of 
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ECI service provision; those who have had experience of ECI services pre-

NDIS, those who have only had NDIS ECI services, and those who have no 

NDIS experiences yet. Service providers also come from different 

backgrounds; those directly providing ECI services, and those who work 

closely with ECI, but come from education, health, allied health and other 

mainstream services. Each will have a different experience of the transition 

that needs to be understood and any issues for them addressed. 

Therefore, ECIA NSW/ACT has commissioned the Social Policy Research 

Centre to conduct research into the experiences of families and ECI service 

providers in the transition to the NDIS in NSW. The research will identify 

issues in the transition to the Scheme and assist in addressing these issues 

for the full NDIS roll out. The purposes of the research will be to:    

1. Add to the evidence base about the transition to the NDIS in the ECI 

sector 

2. Understand the experience and implications in NSW of the transition 

to the national ECEI approach 

3. Inform practice change 

4. Improve outcomes for children and families (by providing the 

information necessary to address transitional issues as they arise). 

Further information on how the research will be conducted reflecting these 

purposes, together with its research questions and focuses, is provided in the 

following sections.   

 

Reflecting the sector background and current transition of the ECI sector to 

the NDIS, the research questions for the study will be:  

1. What are the family, ECI service provider and mainstream provider 

experiences of the current transition to the NDIS in NSW? 

2. How can ECI service types be delivered, including under the ECEI 

approach, to best achieve: 

a. good practice for children and families? 

b. innovation and sustainability of ECI service types? 

c. an effective interface with other service types? 

  

These research questions are based on the consolidation of information 

provided by ECIA NSW/ACT about the research focuses that are important in 

the current ECI sector and the information to be analysed, if available. As 
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shown in Table 1, the research focuses and information to be analysed map 

to both the research purposes and research questions, providing a 

framework for understanding how the research will achieve its purpose. 

In examining these research questions through this framework, the research 

will consider the market context of the NDIS, recognise the different waves of 

children, families and service providers entering the NDIS, and the different 

levels of experience they may have of the NDIS and disability support.  
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Table 1: Research framework  

Research purposes Research questions Research focus Information to be analysed, if available 

1. Add to the 
evidence base about 
the transition to the 
NDIS in the ECI 
sector  
 
2. Understand the 
experience and 
implications of the 
national ECEI 
approach  
 

RQ 1: 
What are families’, ECI 
service providers’ and 
mainstream providers’ 
experiences of the current 
transition to the NDIS in 
NSW? 

 Understand family and provider experiences of the 
transitional ECEI arrangements.   

 Understand opportunities and challenges in the 
implementation of the NDIS for providers and families. 

 Family and provider expectations and experiences of the transitional 
ECEI arrangements.  

 The support choices families make and the extent to which families 
utilise ECI services, including under individualised funding packages. 

 Support for children and families at risk. 

 Changes to practitioner roles (e.g. educators). 

 Provide insights into families’ service choices and 
experiences of mainstream access and ECI services, 
and identify where children with a disability are not 
accessing NDIS or mainstream services [qualitative]. 

 Document the changes to children’s and families’ access 
to ECI services and mainstream services during the 
ECEI period, including referral pathways [quantitative]. 

 Children/parent experience of inclusion in mainstream services, of 
specialist disability services and at key transition points. 

 Changes to referral pathways for families and communities, including the 
impact of any potential ‘drop off points’ for children and families. 

 Changes to waiting lists/times for mainstream services. 

 Key statistics on the ECI sector. For example, the number of children 
and families supported in NSW. 

3. Inform practice 
change 
 
4. Improve 
outcomes for children 
and families (by 
providing the 
information 
necessary to address 
transitional issues as 
they arise) 
 

RQ 2: 
How can ECI service 
types be delivered, 
including under the ECEI 
approach, to best 
achieve: 
a. good practice for 

children and families 

 Understand how ECI best practice is implemented under 
the NDIS, from practitioner and family perspectives. 

 Family perspectives on quality of supports and information. 

 ECI provider perspectives on implementing best practice.  

 Support for children and families at risk. 

 Review the outcomes being achieved by children and 
families. 

 Outcomes being achieved for families in relation to the NDIS Outcomes 
Framework. 

b. innovation and 
sustainability of ECI 
service types 

 Identify the service and operational changes being made 
by providers in response to the NDIS, including 
efficiency measures, quality safeguards, workforce 
changes, opportunities to innovate and measures to 
increase the sustainability of services. 

 Innovation, efficiency and service sustainability in delivering ECI best 
practice in a competitive market. 

 Workforce changes, including relationships with community health. 

 Outline the changing nature of the ECI sector in NSW.  ECI practice in a fee for service environment (in a regulated market). 

 Pricing and the direct and indirect service costs of the NDIS. 
c. an effective interface 

with other service 
types 

 Identify how effective collaboration occurs between ECI 
services and mainstream services 

 Local partnerships/collaboration networking between mainstream 
services and ECI services. 

 Mainstream and ECI support access for children not funded by the 
NDIS, including Continuity of Support arrangements. 
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The research will be a two time-point study with surveys, interviews and 

longitudinal case studies. The project will operate in three phases. The first 

phase will be planning and project set up and the following two phases will 

involve data collection and analysis. The phases are outlined in detail below.  

 

The project will commence with a planning phase. This will include a planning 

meeting with ECIA NSW/ACT to confirm the research focus, questions and 

methodology. It will also include setting up and consulting with a Reference 

Group and updating an existing literature review to inform the project context. 

These planning activities will feed into finalisation of the project plan, design 

of the research instruments, and application for and receipt of ethics 

approval.  

Reference Group 

A Reference Group will guide the project. Membership of the Group will be 

determined in consultation with ECIA and may include ECIA staff and Board 

members, ECI service providers and sector experts. The Reference Group 

will meet up to six times during the project, either face-to-face or by phone. 

The first meeting will be early in the planning phase in order to consult with 

the sector, enable a partnership approach to the research, and allow the 

Group to inform the research focus and design.  

Literature update 

The research team completed a recent literature review of service transition 

and integration in ECI, incorporating both ECI service providers’ and families’ 

perspectives (see Appendix C in Meltzer et al., 2016). This review will be 

updated during the planning phase and throughout the project, with any new 

literature added to inform the current project.  

 

Data will be collected twice throughout the project, mainly from different 

participants at the first and second time-points; however some participants 

from the first time-point will contribute data again at the second time-point to 
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be used for longitudinal case studies. This design has been chosen to collect 

information at the aggregate level, while still exploring individual level 

longitudinal change, as well as to gain the perspectives of families and ECI 

and mainstream service providers who are entering the NDIS in Years 1 and 

2 of the transition. 

Interviews 

In Round 1 of data collection, in-depth semi-structured interviews will be 

conducted with up to 15 family members and up to 15 ECI service providers. 

In order to accommodate diversity of experiences, attention will be paid to the 

circumstances and characteristics in Table 2 in selecting the sample.  

Table 2: Sampling characteristics  

Family Service providers 

- Families with pre-NDIS experience, only NDIS experience and no 

NDIS support yet, but may enter later in the study 

- Geographic and socio-economic location within NSW 

- Cultural and linguistic diversity, including Aboriginal background 

- Age and support needs of the child 

- Whether or not the child has a diagnosis. 

- Which key transition points the child may be experiencing 

- ECI providers (ECEI and other) 

- Mainstream providers  

- ECEC providers 

 

 

Family members and service providers will not necessarily be connected to 

each other, but may be recruited through the same organisations.  

The purpose of the interviews will be to gain in-depth exploratory data about 

experiences in the transition to the NDIS during the ECEI period. Family 

members will be asked about their experiences of using services, while 

service providers will be asked about their changing experience of their work 

and their perception of changes in the structure and system they are working 

within. The interview topics (see Table 3) map to the ‘information to be 

analysed, if available’ in Table 1:  

Table 3: Interview topics 

Families Service providers  

Own experience of using services: 

- Transition to the NDIS during 

the ECEI period, including 

what they expected and what 

actually happened 

- Referral and information 

Own changing experience of their 

work: 

- Working under the ECEI 

approach 

- Renewed partnerships and 

collaboration 

Perceptions of changes in the 

structure and system they are 

working in: 

- Systemic implications of the 

ECEI approach 

- Changing referral pathways 
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received 

- Supports received and support 

choices 

- Support for at-risk families 

- Perspectives on quality 

supports 

- Inclusion in mainstream 

services and use of specialist 

disability services 

- Support at key transitions 

- Outcomes being achieved 

- Experience of supporting at-

risk families 

- Working under a fee for 

service model 

- Changes to roles 

- Workforce changes 

- Delivering innovation, 

efficiency and service 

sustainability 

- Service access for children 

not funded by NDIS 

- Market regulation 

- Workforce changes 

- Pricing 

- Requiring innovation, 

efficiency and service 

sustainability 

- Outcomes framework 

 

The specific interview questions will be set in consultation with ECIA and the 

Reference Group.  

Interviews with family members in Sydney will be face-to-face, unless they 

request otherwise. Interviews with families outside Sydney and service 

providers will be by telephone, unless a Sydney service provider interview 

coincides with a family interview. Each interview will take approximately 45 

minutes and will be arranged for a time, date and place suitable for the 

participant. Question options will be built into the interview schedules to 

accommodate diversity in families’ experience of the NDIS and in the types of 

service providers participating; conceptually consistent questions will be 

asked for all, but additions or variations will accommodate their different 

experiences and roles.  

ECIA will assist in accessing and facilitating contact with potential interview 

participants. This may include setting up contact with service providers who 

can then facilitate contact with families.  

Family member participants will be given a $30 gift voucher for their time and 

effort in participating.  

Surveys 

The research will also involve a family member survey and a separate service 

provider survey. The surveys will be designed prior to Round 1 of interview 

data collection, based on the literature review findings, relevant policy 

documents, the research questions and focuses for the project, and the 

advice of ECIA and the Reference Group.  

The survey will take approximately 15 minutes to complete and will focus on 

the same topic areas as the interview questions (Table 3), but will be 
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designed to collect aggregate rather than individual level data. It will include 

sorting questions to reflect diversity in families’ experience of the NDIS and in 

the types of service providers participating. 

The survey will be distributed primarily online via ECIA and a range of ECI 

organisations in NSW, concurrently to the interviews taking place. Paper 

copies will be offered to interview participants at the conclusion of their 

interview in order to most easily facilitate their inclusion in the survey sample.  

Secondary data 

Secondary data will be analysed, if available. This may include data from the 

NDIA, Ageing, Disability and Home Care (ADHC), the Australian Institute of 

Health and Welfare (AIHW) and the Australian Bureau of Statistics (ABS), as 

well as from customer relationship management (CRM) systems, such as 

Echidna or Supportability. ECIA will assist with access to secondary data.  

Preliminary analysis 

A preliminary analysis will be conducted of the data collected in Round 1. 

This will include:  

- Qualitative thematic data analysis of interview transcripts, using NVivo 11 

and a coding framework based on the literature review findings, relevant 

policy documents and the research questions and focuses. 

- Quantitative analysis of the survey data and secondary data, using SPSS, 

Excel or an appropriate similar program.   

The purpose will be to come to preliminary findings that (a) identify immediate 

NDIS transitional and design issues and implications for action from ECIA 

and other stakeholders, and (b) identify preliminary themes, gaps and areas 

to be prioritised for further examination in Round 2.  

 

Round 2 of data collection 

Round 2 of data collection will repeat the process from Round 1. Adapted 

interview and survey questions from Round 1 will be used again at the 

second time-point to examine and measure change. Some new questions will 

be added to both the interviews and surveys to cover gaps and further 

explore the preliminary findings. 
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Consistent with the two time-point design, mostly new participants will take 

part in the interviews and surveys in Round 2. This will enable new people to 

join the study who have entered services or the NDIS after Round 1 of data 

collection (in Year 2 of the NDIS transition), and allow aggregate examination 

of their experiences. This is important for understanding the transition to the 

NDIS for people entering at different time points.   

In addition, the Round 1 interview participants will be re-approached about 

participating again in order to explore individual-level change. This will 

include both the family member1 and service provider participants. It is 

anticipated that a small number will agree to participate again. Their repeat 

interviews will then be analysed together with their Round 1 interview as 

longitudinal case studies. The purpose of the case studies will be to provide 

detailed information about individual-level change over time in families’ and 

service providers’ experiences of the NDIS. The number of case studies is 

dependent on how many people agree to participate again in Round 2, but it 

is anticipated that there may be around five family member case studies and 

five service provider case studies.   

Final analysis and reporting 

The final data analysis will use the same process and conceptual framework 

as in Round 1. The Round 1 and 2 analyses will be added together, forming 

an overall analysis of the aggregated time-point data. The individual-level 

case studies will be written up into a de-identified form suitable for the report.  

The final report will be written to include qualitative and quantitative data from 

both Round 1 and 2. The results will be presented in relation to the research 

questions and focuses and will include implications for policy and practice for 

NDIA, ECIA, providers, and relevant state and federal government agencies.  

 

                                            

1
 Telephone interviews will be offered to family members in Round 2 to increase the number of people 

willing to repeat participation; they may choose between face-to-face or telephone interviews in Round 
2. 
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The key personnel for the project will be:  

Professor Karen Fisher (SPRC) will lead the project as Chief Investigator. 

Her research expertise is in the organisation of social services in Australia 

and China, including disability and mental health services and community 

care; inclusive research and evaluation methodology; and social policy 

process. 

Dr Ariella Meltzer (SPRC) will be project manager and will collect and 

analyse data for the project. Ariella is an experienced social researcher and 

works on a range of evaluations and research projects about the experiences 

of, and service provision to, people with disability, children, young people and 

families. She is experienced in Plain English fieldwork with families.  

Dr Christiane Purcal (SPRC) will collect and analyse data for the project. 

Christiane is an experienced researcher and project manager on evaluations 

that focus on disability and mental health policies, child and family services 

and community care policies.  

Professor Ilan Katz (SPRC) will act as an advisor to the project. Ilan has 

expertise in early childhood intervention and many years of policy, practice 

and research experience in children and family services in the UK and 

Australia. He started his career as a social worker and manager, working in 

several local authorities and non-government organisations (NGOs) in 

London. He was head of Evaluation, Practice Development and Research at 

the National Society for the Prevention of Cruelty to Children. After spending 

some time as a civil servant he returned to research to become Deputy 

Director of the Policy Research Bureau. He was Chief Investigator of the 

National Evaluation of the Stronger Families and Communities Strategy and 

Brighter Futures, NSW Department of Community Services Early Intervention 

Program. 

Key ECIA NSW/ACT contacts for the research will be Margie O’Tarpey 

(CEO, ECIA) and Lorraine Heywood (Manager Sector Development, NDIS 

Implementation NSW/ACT, ECIA). Lorraine will act as ECIA’s project 

manager for the research. ECIA NSW/ACT staff and Board members will 

also be represented on the Reference Group.  
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SPRC relies on a close working relationship with our clients, involving clear 

project management and communication processes. Project management 

and communication in this project will involve:  

- A designated project manager from both SPRC and ECIA, who will be in 

regular contact with each other 

- Fortnightly teleconferences for the duration of the project 

- Agenda setting and minute taking by the SPRC project manager 

- Close consultation on the research context, questions, focus and 

approach and data collection methods with ECIA and the Reference 

Group.  

 

As a project including human research participants, our research will comply 

with ethical standards. Human research activities are governed by the 

principles outlined in the National Statement on Ethical Conduct in Research 

Involving Humans (National Health and Medical Research Council, 2007). 

The Research Code of Conduct sets out the obligations on all University 

researchers, staff and students to be aware of the ethical framework 

governing research at the University and to comply with institutional and 

regulatory requirements.  

 

The research team will provide four reports staggered throughout the 

research process, as detailed below. 

Table 4: Reports 

 Deliverable date Content 

Report 1 November 18, 2016 Project Plan with finalised research questions and methodology 

Report 2 July 31, 2017 Preliminary findings report after Round 1 of data collection 

Report 3 December 31, 2017 Progress report after Round 2 of data collection 

Report 4 April 30, 2018 Final report incorporating data and analysis from Rounds 1 and 2 of data 
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collection 

 

The overall project timeline is detailed below:  

Table 5: Project timeline 

Project phase Tasks  Responsibilities  Deliverables  Time  

Planning and 

project set up 

Planning meeting SPRC – attend planning meeting 

and Reference Group meeting, 

arrange and attend fortnightly 

teleconferences, update literature, 

finalise methods in consultation with 

ECIA, design instruments and apply 

for ethics approval.  

ECIA – attend planning meeting, 

attend fortnightly teleconferences, 

consult on Reference Group 

membership and attend Reference 

Group meeting, consult on 

methodology requirements.  

Report 1 by 

November 18, 

2016 

October 3– 

December 

2016 Reference Group 

set up 

Literature update 

Finalise 

methodology 

Instrument design 

Ethics approval 

Round 1 of 

data collection 

and 

preliminary 

analysis 

Recruitment  SPRC – arrange and attend 

fortnightly teleconferences, meet 

with Reference Group, recruit, 

collect data.  

ECIA – attend fortnightly 

teleconferences, meet with 

Reference Group, assist with 

recruitment, assist with access to 

Echidna and/or Supportability data.  

 January – 

April, 2017 

 

Interviews  

Surveys  

Secondary data 

analysis  

Preliminary data 

analysis  

SPRC – arrange and attend 

fortnightly teleconferences, analyse 

and report on data, adjust research 

instruments for Round 2 (and apply 

for any necessary ethics approval 

modifications).  

ECIA – attend fortnightly 

teleconferences, provide comments 

on draft report. 

Report 2 by 

July 31, 2017 

May-August, 

2017 

Instrument 

adjustments for 

Round 2 
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Project phase Tasks  Responsibilities  Deliverables  Time  

Round 2 of 

data collection 

and final 

analysis and 

reporting 

Re-contact 

participants and 

new recruitment  

SPRC – arrange and attend 

fortnightly teleconferences, meet 

with Reference Group, recruit, 

collect data.  

ECIA – attend fortnightly 

teleconferences, meet with 

Reference Group, assist with 

recruitment, assist with access to 

Echidna and/or Supportability data. 

Report 3 by 

December 31, 

2017 

September-

December, 

2017 

Interviews  

Surveys  

Secondary data 

analysis  

Final data analysis 

and reporting 

SPRC – arrange and attend 

fortnightly teleconferences, analyse 

and report on data.  

ECIA – attend fortnightly 

teleconferences, provide comments 

on draft report.  

April 30, 2018 January-

April, 2018 

 

 

Risk will be monitored throughout the project. Anticipated risks and mitigating 

actions are noted below.  

Table 6: Project risks 

Risk Impact Likelihood Remedial Action 

Recruitment difficulties/ 

insufficient sample 

High  High Recruitment of family members may be difficult. 

Facilitating contact through service provider 

organisations is a proven method for contact. Time has 

been built into the methodology for a prolonged 

recruitment process.  

Recruitment of busy service providers may also be 

difficult. Telephone contact has been built into the 

methodology to minimise disruption to participants’ 

schedules. Researchers can be flexible about the 

scheduling of interviews to further minimise disruption 

and achieve a robust sample.   

New recruitment in Round 2 may be difficult due to 

saturating interest in the research in Round 1. The 

phrasing of Round 2 recruitment will ensure that it is 

clear that participants are contributing to the continuation 
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Risk Impact Likelihood Remedial Action 

of the same study, not repeat research. 

Difficulty re-engaging 

participants in Round 2 / 

risk of attrition 

Low High Difficulty re-engaging participants is a risk in any 

longitudinal study. The longitudinal case study design 

means that only a small number of repeat participants 

are needed in this research. This will minimise the 

impact of attrition.  

Research encounters 

delays 

High High Delays are a risk in all longitudinal projects, as a delay in 

one part of the project will have flow on effects for the 

rest of the timeline. The time allocation has been 

planned to accommodate this risk. Some project 

activities can also happen concurrently, if needed (e.g. 

preliminary analysis concurrent to end of data collection).  

Research does not 

adhere to budget  

High  Low  Careful planning. The budget represents excellent value 

for money as the researchers are experts who have prior 

experience in qualitative research in the disability sector. 

The budget is based on previous experience of similar 

projects, all of which have reported on time and within 

budget. SPRC will work to a fixed budget and manage 

the risk. 

Research findings do not 

meet policy needs/no 

robust conclusions  

High  Low  The research team is highly experienced in producing 

accurate and accessible findings, and in producing 

accessible reports useful for policy and program 

development. Draft report will be provided to ECIA 

NSW/ACT for comment, to allow review and feedback to 

be included. 

 


